Test Plan

Project Name: Smart Doctor Appointment & Clinic Management

Version: 1.0

Prepared By: Banashry Adak

Date: 15 Jan 2026

Purpose

This document defines the testing scope, strategy, approach, resources, entry criteria, and exit criteria for Release 1.0 of the Smart Doctor Appointment & Clinic Management application.

Overview

The Smart Doctor Appointment & Clinic Management system allows patients to register, login, search doctors, book appointments, lab tests, order medicine and manage profiles.

Testing Scope

In-Scope:

- Registration
- Login
- OTP Verification
- Payment Module
- Video consultation
- Order Medicine
- Lab Tests
- SQL Validation
- API Validation

Out-of-Scope:

- Performance Testing
- Security Testing
- Compatibility Testing
- Recovery Testing

Test Strategy

The following testing types will be performed:

- Functional Testing
- Regression Testing
- Smoke testing
- Negative Testing
- API Testing (Postman)
- Database validation (SQL Queries)

Defects will be logged in Excel defect tracker and tracked until closure.

Test Approach

Testing will be conducted manually using black-box testing techniques.
Test cases will be executed module-wise, and defects will be logged and tracked until closure.
Regression testing will be performed after defect fixes to ensure stability.

Test Environment

Environment:

- OS: Windows 10
- Browser: Chrome (Version 145.0.7632.77)
- Database: MySQL
- Tool: Postman (for API testing)
- Build Version: 1.0

Test Deliverables

- Test Plan
- Test Scenario
- Test Cases
- Defect Report
- API Validation
- SQL Validation
- RTM (Requirement Traceability Matrix)
- Test Closure Report

Entry Criteria

- Testing Environment Established
- Approved Business Requirements
- Test Plan is completed
- Documented test Cases and Results from prior test phase
- Completed and reviewed Test cases

Exit Criteria

- All items in scope were tested
- All test cases (100%) are executed: failed cases have a satisfactory resolution
- Defects were documented and reported
- All critical and major defects are resolved and implemented
- Regression Testing completed
- Applicable sign-off on testing was obtained

Roles & Responsibilities

Roles	Responsibility
QA Tester	Test Cases preparation, execution, defect reporting
Developer	Fix defects and provide stable builds

Risk & Mitigation

Risk	Mitigation
Requirement change	Update test cases accordingly
Environment issue	Coordinate with development team
Delay in bug fix	Prioritize critical defects